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216-S-13 Crib Backfilling

BC Control Area load out continues
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Overview

This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and 

Decommissioning (D&D), Remainder of Hanford.  There are three major components to this work scope:   

• Deactivation & Decommissioning (D&D) [R. E. Wilkinson],   

• Waste Sites Remediation [B. H. Ford], and  

• Reliability Projects [R. M. Nichols].

NOTE:   Unless otherwise noted, all information contained herein is as of the end of August 2008.

Notable Accomplishments

Deactivation and Decommissioning

231-Z Inventory Reduction
• Completed 231-Z Nuclear Facility Hazard Reduction

BC Control Area  
• As of September 15, BC Control Area project has removed 26,367 tons of contaminated soil

200 North Area
• Received and incorporated EPA comments on 200-CW-3 Remaining Sites Remedial Action Work Plan 

(RAWP) 
• Revised and transmitted 212-N/P/R Engineering Evaluation & Cost Analysis (EE/CA), per RL direction, 

removing rail car disposition from scope
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removing rail car disposition from scope

U Plant Regional Closure Zone

• Transmitted revised U Plant Ancillary Removal Action Work Plan to RL and regulatory agencies for 
review and approval

• Received U Plant Remedial Design/Remedial Action Work Plan (RD/RAWP) to incorporate regulator 
comments per dispute resolution

• Obtained approval of Central Plateau Facility Decommissioning Agreement in Principle (AIP) by
Tri Parties

Multi-Incremental Sampling (MIS)
• Completed Biological/Cultural/Historical Review
• Obtained approval by regulators of the Rev. 0 of the Sample Protocol Test Sample Analysis Plan (SAP)
• Obtained approval by regulators of waste control plan

Waste Site Remediation
• Completed all 16 DPT boreholes and 50 percent of gamma/neutron logging in B-53 trench
• Completed preparations to initiate DPT gamma logging in B-14 Crib
• Completed decommissioning all 21 deep DPTs for 200-CW-1 Operable Unit
• Reached total depth of 325 feet for 216-A-5 Crib borehole

Reliability Projects
• Completed construction on Project L-641, 273E Renovations, ten weeks ahead of schedule. 
• Project L-614, Repeater Sites Safety Renovations,

– Completed the roof replacements for Rattlesnake (623A Facility) and Gable East (623B 
Facility).

– Completed the lighting protection installation on 623A Facility roof.
– Completed facility renovations design.

• Received DOE-HQ approval of the Hanford Ten-Year Site Plan.
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FY 2008 Funds vs. Spend Forecast ($M)

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$7.4M/-2.3%): 
The unfavorable schedule variance (SV) for the D&D Project (-$1.0M) is primarily due to the following:

• delays in awarding the procurement of the front end loader
• delays in completion of 200-UW-1 workscope (HRR,ROD, and U-361 Tank Study) resulting from 
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• delays in completion of 200-UW-1 workscope (HRR,ROD, and U-361 Tank Study) resulting from 
lack of resources, and

• delays at BC Control due to ERDF restrictions (20 containers per day) and wind damage to the 
survey tent which delayed the start of excavation one week

The unfavorable SV for Waste Site Remediation (-$5.7M) is primarily due to:
• aggressive field schedules, limited resources (nuclear operators and borehole drilling 

equipment) and competition from higher site priorities (groundwater and tank farms); and
• delayed start of the B-6 and S-13 boreholes to minimize safety impacts from high-risk borehole 

drilling during summer heat

The unfavorable SV for Reliability Projects (-$0.7M) is due to:
• L-449, Mortar Line 12-Inch Water Line – Baltimore, construction delays pending completion of 

long term procurement of isolation valves
• L-614, Repeater Sites Safety Renovations, aggressive construction schedule slightly behind 

pending completion of RL-directed redesign
• L-606, Overlay Road to Rattlesnake, work scope on hold per RL direction
• additional work scope requirements requested by RL extended the Energy Policy Acts schedule
• offset by completion of L-641, 273E Building Enhancements, construction ten weeks ahead of 

schedule
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Schedule/Cost Performance ($M), continued
CTD Cost Performance (+$11.1M/+3.5%): 
The favorable cost variance (CV) for D&D (+$4.5M) is primarily due to the following:   

• Prior year cost overruns in 200-UW-1 U Zone Waste Site Remediation (-$4.4M) resulting from: 
– additional direct push sampling during field investigation to determine contamination levels.
– greater than planned effort to resolve Feasibility Study/Planning Package (FS/PP) comments and

Remedial Design SAP.
– delays in barrier construction without reductions in staffing levels.
– lateral spread of contamination at 200-W-42 resulting in more waste containers being shipped to 

the Environmental Restoration Disposal Facility (ERDF) than planned.
• Offset by prior and current year efficiencies (S&M, PM&S, and D&D) and variance distributions 

(+$8.9M).

The favorable CV for Waste Site Remediation (+$5.7M) is primarily due to:
– prior year project management savings offset by prior year increased costs associated with 

high-risk. 
– boreholes.
– lower than estimated material costs.
– improved efficiency by field crews.
– favorable current and prior year variance distributions.

The favorable CV for Reliability Projects (+$0.4) is primarily due to the following:
– efficiencies and favorable bids in prior year electrical projects (+$1.5M), road refurbishments 

(+$0.7M).
– capital equipment procurements (+$1.0M),  Project L-429, 12-Inch Water Line Mortar Lining

Along 4th Street from Baltimore to Canton, (+$0.5M). and other miscellaneous work scope 
(+$0.4).
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(+$0.4).
– offset by increase in steel prices for prior year facility and water projects (-$3.2M), and prior year 
– telecommunication projects technology deployment (-$0.5M).

The favorable CV for Closure Services (+$0.6M) is within established thresholds

Performance Analysis  

CTD and Monthly ($M)
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Monthly BCWS 4.3 5.7 4.2 4.5 5.1 3.7 3.3 9.2 7.9 8.5 10.5 13.4

Monthly BCWP 4.1 4.6 4.2 3.6 3.7 6.4 6.0 8.7 6.2 8.3 9.0

Monthly ACWP 2.9 5.7 4.6 3.9 3.8 4.0 5.0 7.0 5.2 6.5 7.4

CTD BCWS 259.9 265.6 269.8 274.4 279.5 283.2 286.5 295.7 303.6 312.1 322.6 336.0

CTD BCWP 254.4 259.0 263.3 266.9 270.6 277.0 283.0 291.7 297.9 306.1 315.1

CTD ACWP  250.9 256.6 261.2 265.1 268.9 273.0 278.0 285.0 290.1 296.6 304.0

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08
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Milestone Achievement
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone and Performance Incentives (PIs) information provided 
herein is based upon the current baseline including RL-approved changes.  Changes from month-to-month 
in both the total number of milestones to be completed and in the forecast status of upcoming milestones 
are the result of Baseline Change Requests (BCRs) approved during the reporting period.

Number Title Type Due Date Actual Date
Forecast 

Date

Status / 

Comments

CPDD-07-004
212-N nuclear facility hazard reduction and 

downgrade completed
PI 11/30/07 10/25/07 Complete

M-091-40L-016
M-91-40L.4.D Quarterly Burial Ground 

vent/substrate sampling results (1st Qtr 2008)
TPA 12/15/07 11/21/07 Complete

CPDD-07-008
Complete Construction of Project L-626, 100B-A 

Water System Enhancement
PI 12/31/07 12/11/07 Complete

M-091-40L-017
M-91-40L.5.A Quarterly Burial Ground 

vent/substrate sampling results (2nd Qtr 2008)
TPA 3/15/08 2/25/08 Complete

CPDD-07-0010
Complete phase one of the BC Cribs and Trenches 

Treatability Test Plan
PI 3/30308 3/28/08 Complete

CPDD-08-001
241-U-361 Settling Tank Characterization and 

Sampling completed
PI 3/31/08 3/4/08 Complete

M-091-40L-018
M-91-40L.5.B Quarterly Burial Ground 

vent/substrate sampling results (3rd Qtr 2008)
TPA 6/15/08 5/30/08 Complete

CPDD-08-004
Complete phase 2a of the BC Cribs and Trenches 

Treatability Test Plan
PI 7/31/08 7/16/08 Complete

M-15-40D
Submit Revised Feasibility Study Report and 

TPA 7/31/08 7/15/08 Complete
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M-15-40D
Submit Revised Feasibility Study Report and 

Revised Proposed Plan for the 200-CW-5 OU
TPA 7/31/08 7/15/08 Complete

M-091-40L-019
M-91-40L.5.C Quarterly Burial Ground 

vent/substrate sampling results (4th Qtr 2008)
TPA 9/15/08 8/13/08 Complete

CPDD-08-003
Complete characterization of potential 

contamination plume in the BC Cribs and Trenches
PI 9/30/08 9/30/08 On schedule

CPDD-08-006 Complete 231Z nuclear facility hazard reduction PI 9/30/08 8/25/08 Complete

CPDD-08-011
Excavate 20,000 tons of contaminated Soil at BC 

Control Area
PI 9/30/08 9/8/08 Complete

CPRP-08-001
Complete construction for Project L-641, 273E 

Safety Enhancements
PI 10/31/08 8/12/08 Complete

CPRP-08-002
Complete construction for Project L-645, 100N 

Hanford Fire Department Potable Water System
PI 11/26/08 1/21/09 Behind schedule


